Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14600-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0010

Date: 09/09/2016
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 208 Days
PHOENIX TRAIL AT MASSACHUSETTS BLVD EXTENDING TC Elapsed Calender Days: 208  Days
Percent Time: 100.00
District: 7 Area: 03
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013

P. O. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

FOREST PARK GA 30298-1767 Date Work Began: 09/24/2013

Phone: (404)361-0672 Date Time Stopped: 03/31/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $877,597.62 Counties:

Original Contract Amount $877,597.62 Clayton Fulton

Funds Available $547.92

Percent Complete 99.94%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0011729 $877,597.62 $877,597.62 $547.92  99.94% $1,228.64

Chief Engineer

07/01/2014
to 08/29/2016



Rpt-ID: RCPESPRJ Georgia Date: (9/09/2016

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14600-13-000-0 Estimate Number: 0010 Pay Period: 07/01/2014
to 08/29/2016

Project Number: 0011729 PHOENIX TRAIL - BIKE/PED CONST

Federal State Project Number: 0011729

Total to Date Prev to Date This Estimate
Participating $701,639.77 $700,656.85 $982.92
Non-Participating $175,409.93 $175,164.21 $245.72
Total Earnings $877,049.70 $875,821.06 $1,228.64
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $877,049.70 $875,821.06 $1,228.64
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $877,049.70 $875,821.06
$1,228.64

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14600-13-000-0 Estimate Number: 0010

Date: 09/09/2016
Page 3 of 4

Pay Period: 07/01/2014
to 08/29/2016

Project Number 0011729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .983
11510.160 .017
1.000 $195.67 $11,510.16
0011729
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,110.000 3,405.910
22.700 .000
3,405.910 $.00 $77,314.16
0020 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 38.000 95.334
55.250 .000
95.334 $.00 $5,267.20
0030 441-0106 CONC SIDEWALK, 6 IN SY 8,230.000 8,304.890
28.470 .000
8,304.890 $.00 $236,440.22
0055 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 61.000 61.074
445.370 .000
61.074 $.00 $27,200.53
0065 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 925.000 1,170.000
28.190 .000
1,170.000 $.00 $32,982.30
Category Amount: $195.67 $390,714.57
Category Number: 0020 SIGN AND MARKING
0106 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 7,337.000 7,349.000
0.340 .000
7,349.000 $.00 $2,498.66
Category Amount: $0.00 $2,498.66
Category Number: (0030 TEMPORARY EROSION CONTROL
0130 163-0232 TEMPORARY GRASSING AC 2.000 2.847
281.880 .000
2.847 $.00 $802.51



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14600-13-000-0 Estimate Number: 0010

Date: 09/09/2016

Page 4 of 4

Pay Period: 07/01/2014
to 08/29/2016

Project Number 0011729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0190 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,481.000 14,770.000
3.480 296.830
15,066.830 $1,032.97 $52,432.57
Category Amount: $1,032.97 $53,235.08
Category Number: 0040 PERMANENT EROSION CONTROL
0195 163-0240 MULCH TN 27.000 20.970
259.330 .000
20.970 $.00 $5,438.15
0220 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.430
558.120 .000
1.430 $.00 $798.11
0225 716-2000 EROSION CONTROL MATS, SLOPES SY 34.000 500.000
1.240 .000
500.000 $.00 $620.00
Category Amount: $0.00 $6,856.26
Project Total Amount: $1,228.64 $877,049.70



